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ESTIMATE RUN 09/15/2010

ESTIMATE SUMMARY 06:15:04

CONTID: C17100         ESTIMATE NO: 0004 FINL 2005

PCN: 17100-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 60 AND I-25 INTERCHANGE SIGNALIZATION PERCENT TIME:

PROJECT NO: ES4 060A-013                  

SH 60 AND I-25 INTERCHANGE SIGNALIZATION

NAME OF ROAD: 060B

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

W.L. CONTRACTORS, INC. PAY PERIOD ENDING 09/15/2010 DATE TIME STARTED 08/03/2009

5920 LAMAR STREET DATE LET 06/11/2009 DATE WORK BEGAN

 DATE AWARDED 06/17/2009 DATE TIME STOPPED 10/16/2009

 DATE CONTRACT EXECUTED 07/09/2009 DATE ACCEPTED 10/16/2009

ARVADA CO 80003     303-422-7985 DATE NOTICE TO PROCEED 08/03/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 338,439.24 PARTICIPATING $ $ 25,483.94

AWARD PROJECT AMT: 312,228.40 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 4,683.43

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

100.00%

0.00

25,483.94

25,483.94

30,167.37

$

$

$

$

338,439.24

0.00

338,439.24

0.00

338,439.24

0.00

0.00

338,439.24

0.00

AMOUNT DUE 338,439.24 30,167.37

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 30,167.37

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

40.0 TIME ALLOW: 40

ORIG TIME ALLOW: 40
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PCN: 17100-BID    ESTIMATE RUN 09/15/2010

PROJECT: ES4 060A-013                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:15:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF PAVEMENT MARKING 224.000

0.000

202-00250  
 

224.000

SF  

2.40000 537.60224.000

0.00

0010 REMOVAL OF LIGHT STANDARD 4.000

0.000

202-00700  
 

4.000

EACH

473.00000 1,892.004.000

0.00

0015 REMOVAL OF GROUND SIGN 6.000

0.000

202-00810  
 

6.000

EACH

20.00000 120.006.000

0.00

0020 REMOVAL OF SIGN PANEL 4.000

0.000

202-00821  
 

4.000

EACH

23.00000 92.004.000

0.00

0025 *POTHOLING DELETED FORM 105 0.000

0.000

203-01597  
 

0.000

HOUR

121.00000 0.000.000

0.00

0030 EROSION LOG (12 INCH) 50.000

0.000

208-00002  
 

50.000

LF  

5.50000 275.0050.000

0.00

0035 CONCRETE WASHOUT STRUCTURE DELETED FORM 105 0.000

0.000

208-00045  
 

0.000

EACH

140.00000 0.000.000

0.00

0040 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) DELETED FORM 
105

0.000

0.000

208-00103  
 

0.000

HOUR

76.00000 0.000.000

0.00

0045 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) DELETED 
FORM 105

0.000

0.000

208-00105  
 

0.000

HOUR

150.00000 0.000.000

0.00

0050 DRILLED CAISSON (36 INCH) 28.000

0.000

503-00036  
 

28.000

LF  

140.00000 3,920.0028.000

0.00

0055 DRILLED CAISSON (42 INCH) 51.000

0.000

503-00042  
 

51.000

LF  

150.00000 7,650.0051.000

0.00
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PCN: 17100-BID    ESTIMATE RUN 09/15/2010

PROJECT: ES4 060A-013                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:15:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 DRILLED CAISSON (48 INCH) 21.000

0.000

503-00048  
 

21.000

LF  

205.00000 4,305.0021.000

0.00

0065 *2 INCH ELECTRICAL CONDUIT (JACKED) 518.000

0.000

613-00201  
 

518.000

LF  

13.50000 6,993.00518.000

0.00

0070 *3 INCH ELECTRICAL CONDUIT (JACKED) 1,036.000

0.000

613-00301  
 

1,036.000

LF  

15.50000 16,058.001,036.000

0.00

0075 2 INCH ELECTRICAL CONDUIT (PLASTIC) 202.000

770.000

613-01200  
 

972.000

LF  

8.00000 7,776.00972.000

6,160.00

0080 3 INCH ELECTRICAL CONDUIT (PLASTIC) 333.000

1,540.000

613-01300  
 

1,873.000

LF  

8.50000 15,920.501,873.000

13,090.00

0085 WIRING 1.000

0.000

613-10000  
 

1.000

L S 

5,150.00000 5,150.001.000

0.00

0090 LIGHT STANDARD STEEL (40 FOOT) 1.000

0.000

613-32400  
 

1.000

EACH

2,410.00000 2,410.001.000

0.00

0095 LIGHT STANDARD FOUNDATION 1.000

0.000

613-40010  
 

1.000

EACH

815.00000 815.001.000

0.00

0100 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 0.000

9.000

613-70250  
 

9.000

EACH

363.00000 3,267.009.000

3,267.00

0105 *SIGN PANEL (CLASS I) 96.500

0.000

614-00011  
 

96.500

SF  

20.00000 1,930.0096.500

0.00

0110 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST) 72.000

0.000

614-01512  
 

72.000

LF  

18.00000 1,296.0072.000

0.00
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PCN: 17100-BID    ESTIMATE RUN 09/15/2010

PROJECT: ES4 060A-013                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:15:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 6.000

0.000

614-01522  
 

6.000

EACH

60.00000 360.006.000

0.00

0120 TRAFFIC SIGNAL FACE (12-12-12) 19.000

0.000

614-70336  
 

19.000

EACH

600.00000 11,400.0019.000

0.00

0125 TRAFFIC SIGNAL FACE (12-12-12-12-12) 2.000

0.000

614-70560  
 

2.000

EACH

1,123.00000 2,246.002.000

0.00

0130 TRAFFIC SIGNAL (24 INCH X 24 INCH BLANKOUT LED SIGN) 1.000

0.000

614-72765  
 

1.000

EACH

3,800.00000 3,800.001.000

0.00

0135 FIRE PREEMPTION UNIT AND TIMER 2.000

0.000

614-72866  
 

2.000

EACH

3,920.00000 7,840.002.000

0.00

0140 INTERSECTION DETECTION SYSTEM (CAMERA) 8.000

0.000

614-72886  
 

8.000

EACH

5,750.00000 46,000.008.000

0.00

0145 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-30 FOOT MAST ARM) 1.000

0.000

614-81130  
 

1.000

EACH

10,630.00000 10,630.001.000

0.00

0150 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-35 FOOT MAST ARM) 1.000

0.000

614-81135  
 

1.000

EACH

10,785.00000 10,785.001.000

0.00

0155 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 2.000

0.000

614-81150  
 

2.000

EACH

11,920.00000 23,840.002.000

0.00

0160 TRAFFIC SIGNAL-LIGHT POLE STEEL (2-50 FOOT MAST ARM) 1.000

0.000

614-81250  
 

1.000

EACH

19,810.00000 19,810.001.000

0.00

0165 TRAFFIC SIGNAL LIGHT POLE STEEL (2-60 FOOT MAST ARM) 1.000

0.000

614-81260  
 

1.000

EACH

26,130.00000 26,130.001.000

0.00
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PCN: 17100-BID    ESTIMATE RUN 09/15/2010

PROJECT: ES4 060A-013                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:15:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 TELEMETRY (FIELD) 2.000

0.000

614-86105  
 

2.000

EACH

2,580.00000 5,160.002.000

0.00

0171 F/A ADDITIONAL ANTENNA MCR 0.000

952.770

700-70034  
 

952.770

F A 

1.00000 952.77952.770

952.77

0175 CONTROLLER (TYPE 170E-HC11) 2.000

0.000

614-86246  
 

2.000

EACH

15,675.00000 31,350.002.000

0.00

0180 UNINTERRUPTED POWER SUPPLY 2.000

0.000

614-86800  
 

2.000

EACH

6,050.00000 12,100.002.000

0.00

0185 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

6,000.00000 6,000.001.000

0.00

0190 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

334.000

0.000

627-30410  
 

334.000

SF  

10.80000 3,607.20334.000

0.00

0195 *FLAGGING 354.500

0.000

630-00000  
 

354.500

HOUR

28.00000 9,926.00354.500

0.00

0200 *TRAFFIC CONTROL INSPECTION 25.000

0.000

630-00007  
 

25.000

DAY 

132.00000 3,300.0025.000

0.00

0205 *TRAFFIC CONTROL MANAGEMENT 36.000

0.000

630-00012  
 

36.000

DAY 

480.00000 17,280.0036.000

0.00

0210 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 33.000

0.000

630-80342  
 

33.000

EACH

12.00000 396.0033.000

0.00

0215 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 163.000

0.000

630-80344  
 

163.000

SF  

15.00000 2,445.00163.000

0.00
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PCN: 17100-BID    ESTIMATE RUN 09/15/2010

PROJECT: ES4 060A-013                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:15:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *TRAFFIC CONE 60.000

0.000

630-80380  
 

60.000

EACH

6.00000 360.0060.000

0.00

0225 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0230 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0235 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0240 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0245 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0250 F/A FURNISH & INSTALL ELECTRICAL SERVICE 0.000

825.000

700-70082  
 

825.000

F A 

1.00000 825.00825.000

825.00

0255 F/A EROSION CONTROL 0.000

1,189.170

700-70380  
 

1,189.170

F A 

1.00000 1,189.171,189.170

1,189.17

CAT 338,139.2425,483.94338,139.24CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0265 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

300.00000 300.001.000

0.00

CAT 300.000.00300.00CURRENT AMT0400 $ $ $

$ 338,439.2425,483.94$338,439.24$CURRENT AMTPROJECT TOTAL


